
Construction 
Progress Update.

December 2025

RERA START DATE: 01/07/2025 RERA END DATE: 30/03/2029
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January`2026

Tower A

Work Description
Target

As per RERA
Achieved

SECOND FLOOR 27-Jan-2026 30-Dec-25

 SECOND FLOOR SLAB COMPLETED

 

PROGRESS



January`2026

Tower B

 SECOND FLOOR SLAB COMPLETED 

PROGRESS

Work Description
Target

As per RERA
Achieved 

SECOND FLOOR 11-Feb-26 30-Dec-25



January`2026

Tower C

   FOUNDATION  WORK IN PROGRESS

 

PROGRESS

Work Description
Target

As per RERA
Achieved

FOUNDATION  

WORK 
13-Mar-26 WIP



January`2026

Tower D

  EXCAVATION WORK IN PROGRESS

 

PROGRESS

Work Description
Target

As per RERA
Achieved

GENERAL 

EXCAVATION
29-Sep-25 WIP



January`2026

Tower E

Work Description
Target

As per RERA
Achieved

BASEMENT 

FLOOR SLAB 
11-Jul-26 WIP

  BASEMENT FLOOR SLAB WORK IN PROGRESS 

PROGRESS



January`2026

Tower F

 GROUND FLOOR SLAB COMPLETED

 

 

PROGRESS

Work Description
Target

As per RERA
Achieved

GROUND FLOOR SLAB 27-Jan-26 28-Dec-25



January`2026

Tower G

Work Description
Target

As per RERA
Achieved

BASEMENT FLOOR 

SLAB
28-Dec-25 26-Dec-25

 BASEMENT FLOOR SLAB WORK COMPLETED

PROGRESS



January`2026

Tower H

Work Description
Target

As per RERA
Achieved

BASEMENT 

FLOOR SLAB
12-Jan-26 WIP

  BASEMENT FLOOR SLAB WORK IN PROGRESS 

PROGRESS



January`2026

Tower J

Work Description
Target

As per RERA
Achieved

EXCAVATION 

WORK IN 

PROGRESS

29-Oct-25 WIP

 EXCAVATION WORK IN PROGRESS

PROGRESS



Building spaces that become 
milestones in living and working.

“If our vision resonates with you, we’d be grateful for your recommendation to family and friends”
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