
Construction 
Progress Update.

November 2025

RERA START DATE: 01/07/2025 RERA END DATE: 30/03/2029
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November’2025

Tower A

Work Description
Target

As per RERA
Achieved

BASEMENT 

FLOOR SLAB
13-Nov-25 WIP

  COLUMN ERRECTION COMPLETED

 BASEMENT FLOOR SLAB WORK IN PROGRESS 

PROGRESS



November’2025

Tower B

 COLUMN ERRECTION COMPLETED

 BASEMENT FLOOR SLAB WORK IN PROGRESS

PROGRESS

Work Description
Target

As per RERA
Achieved

BASEMENT FLOOR 

SLAB 
28-Nov-25 WIP



November’2025

Tower C

    EXCAVATION COMPLETED

   FOUNDATION  WORK IN PROGRESS

 

PROGRESS

Work Description
Target

As per RERA
Achieved

FOUNDATION  

WORK 
13-Mar-26 WIP



November’2025

Tower D

  EXCAVATION WORK IN PROGRESS

 

PROGRESS

Work Description
Target

As per RERA
Achieved

GENERAL 

EXCAVATION
29-Sep-25 WIP



November’2025

Tower E

Work Description
Target

As per RERA
Achieved

FOUNDATION 

WORK 
12-May-26 30-Oct-25

   FOUNDATION WORK COMPLETED 

    COLUMN ERRECTION WORK IN PROGRESS

PROGRESS



November’2025

Tower F

  COLUMN ERRECTION COMPLETED

  BASEMENT FLOOR SLAB WORK IN PROGRESS 

 

PROGRESS

Work Description
Target

As per RERA
Achieved

BASEMENT FLOOR 

SLAB 
13-Dec-25 WIP



November’2025

Tower G

Work Description
Target

As per RERA
Achieved

BASEMENT FLOOR 

SLAB
28-Dec-25 WIP

  COLUMN ERRECTION COMPLETED

 BASEMENT FLOOR SLAB WORK IN PROGRESS 

PROGRESS



November’2025

Tower H

Work Description
Target

As per RERA
Achieved

BASEMENT 

FLOOR SLAB
12-Jan-26 WIP

  COLUMN ERRECTION COMPLETED

  BASEMENT FLOOR SLAB WORK IN PROGRESS 

PROGRESS



Building spaces that become 
milestones in living and working.

“If our vision resonates with you, we’d be grateful for your recommendation to family and friends”
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