
Construction 
Progress Update.

October 2025

RERA START DATE: 01/07/2025 RERA END DATE: 30/03/2029
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October’2025

Tower A

Work Description
Target

As per RERA
Achieved

FOUNDATION 14 Sept 2025 5 Sept 2025

   FOUNDATION COMPLETED

   SLAB RCC WORK IN PROGRESS  

PROGRESS



October’2025

Tower B

   FOUNDATION COMPLETED

    COLUMN ERECTION  & SLAB RCC WORK IN PROGRESS  

PROGRESS

Work Description
Target

As per RERA
Achieved

FOUNDATION 29 Sept 2025 4 Sept 2025



October’2025

Tower C

   EXCAVATION COMPLETED
 

PROGRESS

Work Description
Target

As per RERA
Achieved

GENERAL 

EXCAVATION
13 Mar 26 14 Aug 25



October’2025

Tower D

   EXCAVATION WORK IN PROGRESS

 

PROGRESS

Work Description
Target

As per RERA
Achieved

GENERAL 

EXCAVATION
12 Apr 26 WIP



October’2025

Tower E

Work Description
Target

As per RERA
Achieved

GENERAL 

EXCAVATION
14 OCT 2025 05 Aug 25

   EXCAVATION COMPLETED

    FOUNDATION WORK IN PROGRESS  

PROGRESS



October’2025

Tower F

 FOUNDATION COMPLETED

  COLUMN ERECTION & SLAB SHUTTERING WORK IN PROGRESS

PROGRESS

Work Description
Target

As per RERA
Achieved

FOUNDATION 14 OCT 25 04 Sep 25



October’2025

Tower G

Work Description
Target

As per RERA
Achieved

FOUNDATION 29 OCT 25 06 Oct 25

 FOUNDATION COMPLETED

  COLUMN ERECTION WORK IN PROGRESS

PROGRESS



October’2025

Tower H

Work Description
Target

As per RERA
Achieved

GENERAL 

EXCAVATION 30 Aug 25 28 Jul 25

 EXCAVATION COMPLETED

  FOUNDATION &COLUMN WORK IN PROGRESS

PROGRESS



Building spaces that become 
milestones in living and working.

“If our vision resonates with you, we’d be grateful for your recommendation to family and friends”
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